
 

2023 Request for Consulting Services 

Planning Sustainable Places    https://www.marc.org/transportation/transportation-programs/planning-sustainable-places   

The Mid-America Regional Council’s (MARC) Planning Sustainable Places (PSP) Program provides local governments 
with financial support to advance detailed local planning and project development activities in support of Creating 
Sustainable Places, Connected KC 2050’s Activity Centers and Corridors framework, and the Mid-America Regional Council’s adopted policy statement on regional 
land use direction. The PSP Program will be seeking consulting services to complete a total of fifteen Planning Sustainable Places projects. Further details regarding 
each project will be available as their individual requests are released. The anticipated timeline for the release of requests is detailed below. 

Round: One Two Three Four Five 
Schedule [Anticipated] [Anticipated] [Anticipated] [Anticipated] [Anticipated] 

RFP Release: 10.3.22 10.31.2022 11.28.2022  1.3.2023 1.30.2023 
Pre-Bid 

Workshop: 10.12.22, 3 pm CDT 11.9.2022, 10 am CST 12.7.2022, 10 am CST 1.11.2023, 10 am CST 
2.7.2023, 1 pm CST 

Questions Due: 10.19.22, noon CDT 11.16.2022, noon CST 12.14.2022, noon CST 1.18.2023, noon CST 2.15.2023, noon CST 
Q&A Posted: 10.21.22, EOB 11.18.2022, EOB 12.16.2022, EOB 1.20.2023, EOB 2.17.2023, EOB 

Proposals Due: 10.28.22, 3 pm CDT 12.2.2022, 3 pm CST 1.6.2023, 3 pm CST 1.27.2023, 3 pm CST 2.24.2023, 3 pm CST 
Review 

Proposals: 10.31-11.9.22 12.5-12.14.2022 1.9 - 1.18.2023 1.30 - 2.8.2023 
2.27 – 3.8.2023 

Interviews: Week of 11.28.22 Week of 1.2.2023 Week of 2.1.2023 Week of 2.27.2023 Week of 3.27.2023 
Negotiate Scope: 12.5 - 12.9.2022 1.9-1.13.2023 2.6 - 2.10.2023 3.6 - 3.10.2023 4.3 – 4.7.2023 

MARC Board: 12.20.2022 1.24.2023 2.28.2022 3.27.2023 4.25.2023 
Execute Contract: 12.21.2022-1.4.2023 1.25-2.3.2023 3.1 – 3.10.2023 3.28 - 4.7.2023 4.26 – 5.5.2023 

Notice to 
Proceed: 

Within 2 weeks of 
Contract Execution 

Within 2 weeks of Contract 
Execution 

Within 2 weeks of 
Contract Execution 

Within 2 weeks of Contract 
Execution 

Within 2 weeks of Contract 
Extensions 

      

Projects: KCMO 
Multi-County 
Regional 
Bike/Ped 

Overland 
Park 

79th Street 
Corridor Mission Rock Creek 

Trail Osawatomie 
Oz Commons: 
Community 
Hub 

North 
Kansas 
City 

Riverfront 
Levee Trail 

 KCMO 
Vine Street and 
Green 
Connector  

Grandview 
Harry Truman 
Drive and 
Presidential 
Trail 

  Westwood 
Rainbow 
Blvd/7th St/Hwy 
169 Complete 
Streets 

Parkville ADA Transition 
Plan 

 Port 
KC 

Berkley 
Riverfront KCMO Southwest 

Blvd    Greenwood 
Connected 

Bonner 
Springs 

Downtown 
Master Plan 

       Independence Transportation 
for All  

Overland 
Park 

79th Street 
Corridor Study 

 
A Question-and-Answer page regarding the projects will be provided to disseminate all received questions. All pre-bid workshops will be hybrid meetings. Please 
register to receive meeting link information: Register for Pre-bid Workshop 
If you have any questions, please contact Beth Dawson at bdawson@marc.org or 816.701.8325 or Taylor Cunningham at tcunningham@marc.org or 816.701.8228. 

OP 79th Street will be re-
released. Round 5. 

Greenwood will be re-released. TBD 


