

# 2023 Request for Consulting Services



The Mid-America Regional Council's (MARC) Planning Sustainable Places (PSP) Program provides local governments with financial support to advance detailed local planning and project development activities in support of *Creating Sustainable Places*, *Connected KC 2050's* Activity Centers and Corridors framework, and the Mid-America Regional Council's adopted policy statement on regional land use direction. The PSP Program will be seeking consulting services to complete a total of fifteen Planning Sustainable Places projects. Further details regarding each project will be available as their individual requests are released. The anticipated timeline for the release of requests is detailed below.

Round:	One		Two		Three		Four		Five	
Schedule	[Anticipated]		[Anticipated]		[Anticipated]		[Anticipated]		[Anticipated]	
RFP Release:	10.3.22		10.31.2022		11.28.2022		1.3.2023		1.30.2023	
Pre-Bid Workshop:	10.12.22, 3 pm CDT		11.9.2022, 10 am CST		12.7.2022, 10 am CST		1.11.2023, 10 am CST		2.7.2023, 1 pm CST	
Questions Due:	10.19.22, noon CDT		11.16.2022, noon CST		12.14.2022, noon CST		1.18.2023, noon CST		2.15.2023, noon CST	
Q&A Posted:	10.21.22, EOB		11.18.2022, EOB		12.16.2022, EOB		1.20.2023, EOB		2.17.2023, EOB	
Proposals Due:	10.28.22, 3 pm CDT		12.2.2022, 3 pm CST		1.6.2023, 3 pm CST		1.27.2023, 3 pm CST		2.24.2023, 3 pm CST	
Review Proposals:	10.31-11.9.22		12.5-12.14.2022		1.9 - 1.18.2023		1.30 - 2.8.2023		2.27 - 3.8.2023	
Interviews:	Week of 11.28.22		Week of 1.2.2023		Week of 2.1.2023		Week of 2.27.2023		Week of 3.27.2023	
Negotiate Scope:	12.5 - 12.9.2022		1.9-1.13.2023		2.6 - 2.10.2023		3.6 - 3.10.2023		4.3 - 4.7.2023	
MARC Board:	12.20.2022		1.24.2023		2.28.2022		3.27.2023		4.25.2023	
Execute Contract:	12.21.2022-1.4.2023		1.25-2.3.2023		3.1 - 3.10.2023		3.28 - 4.7.2023		4.26 - 5.5.2023	
Notice to Proceed:	Within 2 weeks of Contract Execution		Within 2 weeks of Contract Execution		Within 2 weeks of Contract Execution		Within 2 weeks of Contract Execution		Within 2 weeks of Contract Extensions	
Projects:	KCMO	Multi-County Regional Bike/Ped	OP 79 <sup>th</sup> Street will be re-released. Round 5.		Mission	Rock Creek Trail	Osawatomie	Oz Commons: Community Hub	North Kansas City	Riverfront Levee Trail
	KCMO	Vine Street and Green Connector	Grandview	Harry Truman Drive and Presidential Trail			Westwood	Rainbow Blvd/7 <sup>th</sup> St/Hwy 169 Complete Streets	Parkville	ADA Transition Plan
	Port KC	Berkley Riverfront	KCMO	Southwest Blvd			Greenwood will be re-released. TBD		Bonner Springs	Downtown Master Plan
							Independence	Transportation for All	Overland Park	79 <sup>th</sup> Street Corridor Study

A Question-and-Answer page regarding the projects will be provided to disseminate all received questions. All pre-bid workshops will be hybrid meetings. Please register to receive meeting link information: [Register for Pre-bid Workshop](#)

If you have any questions, please contact Beth Dawson at [bdawson@marc.org](mailto:bdawson@marc.org) or 816.701.8325 or Taylor Cunningham at [tcunningham@marc.org](mailto:tcunningham@marc.org) or 816.701.8228.

Planning Sustainable Places <https://www.marc.org/transportation/transportation-programs/planning-sustainable-places>